
Newmark/Muscoy Team Conference Call Notes 
11 July 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction 

� El-Co continued doing some more punch list work. Davis Electric is waiting on a longer cable 
to complete installation of probes and the vault at Encanto Park, which should be in this 
week. Once that is connected, ATSI will complete and test the system. 

� Bill asked Matt if ATSI has been responsive enough. Matt said they have submitted SCADA 
documentation corrections and are standing by for Encanto Park completion. 

� Matt asked the City if they’ve had a chance to read Adam’s email on the revised punch list. 
Kim said we should be able to complete the punch lists on 28 July. Bill concurred. 

� Adam said he is still waiting on communication from the City on the grounding of the shields 
to the cables. Bill will put in writing and forward to Adam by mid-week. 

Well Construction 

� Pump tests should be complete next week.  EW-111 will be started up today and EW-112 will 
be started up on 18 July. 

� There was a power outage over the 4th July weekend, resulting in EW110 shutdown.  More 
data collection may be necessary. 

� EW111 may have some offset problems, so Dennis is re-looking that situation and will 
forward the information out to everyone. 

� Dennis stated that the screen modification on EW-108 resulted in an estimated 0.03% open 
area based on his review of the video-log.  Mark concurred that the well does not appear to be 
extracting significant volumes of contaminated groundwater from the shallow zone.  This will 
be further evaluated as water level data and chemical data is received and reviewed. 

General 

� Bill inquired about pipeline drawings.  Adam to check on status of conversion of pipeline 
drawings from Microstation to AutoCad. 

� The next technical meeting is scheduled for 27 July, in the classroom.  The 19th Street 
Treatment Plant punch list sign-off is planned for 28 July. 

Community 

� None. 

Next Conference Call 

Monday, 18 July 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 



The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


